

LCLS Long Range Operations Schedule

	January	February	March	April	May	June	July	August	September	October	November	December
2022	LCLS Run 20 (Run Cycle: 01/22-8/22)										LCLS Run 21 (Run cycle: 10/22-11/23)	
2023	Operations paused due to SLAC Safety Stand-down						LCLS Run 21 (cont.) (Run Cycle: 07/23-11/23)					
2024		LCLS Run 22 (Run Cycle: 01/24-08/24)						LCLS Run 23 (Run Cycle: TBD)				
2025		LCLS Run 24 (Run Cycle: TBD)						LCLS Run 25 (Run Cycle: TBD) <i>Cu Linac only</i>				
2026		LCLS Run 26 (Run Cycle: TBD) <i>Cu Linac only</i>					LCLS Run 27 (Run Cycle: TBD) <i>Cu Linac only</i>					
2027		LCLS Run 28 (Run Cycle: TBD)					LCLS Run 29 (Run Cycle: TBD)					
2028		LCLS Run 30 (Run Cycle: TBD)					LCLS Run 31 (Run Cycle: TBD)					

Lab Holiday
Confirmed LCLS
Projected

MeV-UED Long Range Operations Schedule

	January	February	March	April	May	June	July	August	September	October	November	December
2022	MeV-UED Run 3 (Run Cycle: 05/21 - 2/21)		MeV-UED Run 4 delayed due to Safety Stand-down									
2023										MeV-UED Run 4 (Run Cycle: 10/23-06/24)		
2024		MeV-UED Run 4 (cont.) (Run Cycle: 10/23-07/24)							MeV-UED Run 5 (Run Cycle: 11/24-6/25)			
2025	MeV-UED Run 5 (cont.) (Run Cycle: 11/24-6/25)						MeV-UED Run 6 (Run Cycle: TBD)					
2026	MeV-UED Run 6 (cont.) (Run Cycle: TBD)					MeV-UED Run 7 (Run Cycle: TBD)						
2027	MeV-UED Run 7 (cont.) (Run Cycle: TBD)			MeV-UED Run 8 (Run Cycle: TBD)								
2028				MeV-UED Run 9 (Run Cycle: TBD)								

Lab Holiday
Confirmed MeV-UED
Projected